
REVISION DATA SHEET

<i>Date: September 23, 2013</i>	<i>Proj.: 0360-964-120, RW-201, C-501</i>
<i>Changes in quantities as a result of revision dated September 23, 2013</i>	
<i>Changes in Quantities:</i>	
<i>Increase:</i>	
<i>36 TONS Asphalt Concrete Type SM-12.5D</i>	
<i>26 TONS Asphalt Concrete Type IM-19.0D (T)</i>	
<i>23 TONS Aggr. Base Material Type I No. 21B</i>	
<i>Decrease:</i>	
<i>265 SY Median Strip St'd. MS-1</i>	
<i>89 LF Storm Sewer Pipe 15"</i>	
<i>64 LF Storm Sewer Pipe 18"</i>	
<i>16 LF 15" Conc. Pipe</i>	
<i>3.7 LF Manhole MH 1 or 2</i>	
<i>Add:</i>	
<i>74 TONS Crusher Run Aggr. 25 or 26</i>	
<i>1 EA Drop Inlet DI-3B, L=10'</i>	
<i>1 EA Drop Inlet DI-3B, L=14'</i>	
<i>Remove:</i>	
<i>1 EA Drop Inlet DI-1</i>	
<i>1 EA Drop Inlet DI-3B, L=12</i>	
<i>1 EA Inlet Protection, Type A</i>	
<i>This revision was made in accordance to memorandum from Mr. John Kennedy (Project Manager) and Mr. Sam Hayes (Asst. Dist. Admin. PE) dated August 9, 2013.</i>	
<i>THIS IS A PORTION OF A SAMPLE SHEET, FOR A CURRENT VERSION, ACCESS THE CELL LIBRARY Sheet2000.cel.</i>	

FIGURE 2G-3 REVISION DATA SHEET*