VDOT Project Development Process

Scoping Phase

- ERP **S/F**
- Delivery Method (DBB, DB, PPTA)
- Permit Determination **S/F**
- Sponsor-Driven Initial Scoping Mtg.
- Set Line and Grade Bridge Typical Section, etc. **S/F**
- Environmental Documents **S/F**
- Survey **S**
- CSS Analysis, Stakeholder Identification and Outreach

USIP

↓

P.E. AUTHORIZED

→

Final Scope/ PFI Meeting

20%

Preliminary Design Phase

- Roadway Structure and Bridge TCD/ITS Landscaping Materials **S/F**
- Draft Environmental Document **S/F**
- Constructability And Work Zone Review **F**
- ROW and Utility Impacts
- Value Engineering **S/F**

→

Public Hearing Team Meeting

40%

→

Public Outreach /Public Hearing and Design Approval

Detailed Design Phase

- Roadway Structure and Bridge TCD/ITS Landscaping Materials **S/F**
- Utility Design
- Final Environmental Document **S/F**
- E&S Hydraulic **S/F**
- Authorize ROW (Total Takes)
- Constructability and Work Zone Review **F**

→

Field Inspection Meeting

75%

Final Design & ROW Acquisition Phase

- Roadway Structure and Bridge TCD/ITS Landscaping Materials **S/F**
- Authorize ROW and Utility (Partial Takes) **S/F**
- Utility Field Inspection
- ROW and Utility Impacts **S**
- Constructability, Work Zone and MOT / TMP Plans Review **F**

→

PAC

100%

Advertise Plans

- PS&E **F**
- Environmental and ROW Certificate **F**
- Permits
- Bidibility Review

→

Advertisement