(Schedule set for a 45 day process – no legal requirements for this type of meeting)

Project Manager submits a completed PM-120 to DPA
(a minimum of 45 days before meeting date)

DPA - Creates:
- ADV and Brochure to be available to public

DPA Notification of the Public, Local, State, and Federal Governments Minimum of 15 days prior to the Meeting and placement of relevant data per PI Manual.

Create Advertisement and Location Map for Public Hearing

Time Line

Create Brochure

PM -
- Prepares the PM – 120 (which reflects info consistent with iPM, PCES, Plans, Environmental Document for consistency of information)
- Assures compliance with State Law 33.1 and NEPA federal regulations / Public Involvement Manual
- Submits the request package to DPA for processing including:
  - Project narrative for Advertisement
  - Project location map
  - PM-120 and supporting information posted on iPM

DPA – creates:
- Advertisement
- submits draft to PM for review

PM – reviews:
- Draft advertisement for accuracy of project information and compliance
- Responds to DPA

DPA - receives/incorporates:
- Comments from PM

DPA - submits:
- Draft advertisement and location map to RA, R/W, CR, Env Manager for review and comment
- Makes requested changes

DPA – submits:
- Revised Advertisement to COPA.
- Advertisement Plan to COPA
- Revised advertisement to DPEM or DCE for content and compliance approval

DPEM or DCE – reviews advertisement:
- Provides approval to DPA

COPA – reviews:
- Advertisement for branding compliance
- Advertisement Plan for placement compliance
- Provides approval to DPA and posts on Public Events Calendar

PM - notifies:
- Local Clerk of the Court, Board of Supervisors, City or Town Council, County Administrator, City Manager, Mayor and other officials directly concerned with project of the Notice. (advertisement and location map)
- Local Planning Bodies, President of local Chamber of Commerce and Heads of Local Civic and Citizen Associations
- Adjacent property owners by direct mailing of the Notice (advertisement and location map) a minimum of 10 days prior to the meeting
- FHWA (if federally funded), appropriate Federal and State agencies, special interest groups i.e. Virginia Transportation Construction Alliance, local bicycle organizations, etc.
- Distributes copy (e-mail) of advertisement and location map to: District and CO Right of Way, Environmental and Civil Rights and DPEM or DCE, District Administrator and Asst. L&D Engr.

- Notice submitted to newspaper
- Information is posted on VDOT web

DAY 45 Receive Data	DAY 45 - 35 Creates Documents	DAY 35 Transmit to DPA	DAY 30 Transmit Final Data to others	DAY 25 Submit to Papers

Create Brochure and comment sheets follow steps for public hearing brochure and comment sheet (time frame is flexible)

PM - ensures:
- Notices (advertisement and location map) are posted in the appropriate courthouse, post office and other public places and buildings in the vicinity of the project
- Signs are posted on the termini of the project notifying the public of the proposed project in accordance with Traffic Engineering Division Memorandum TE-303
- Location is secured to conduct hearing

DPA - provides:
- Information for posting on project web page

DPA - distributes:
- Final copy of advertisement and location map to newspapers, PM and DPEM or DCE.

ABBREVIATIONS

COPA – Central Office Public Affairs

DPA – District Public Affairs

PM - Project Manger

PC - Project Coordinator

DPEM – District Preliminary Engineering Manager

DCE – District Construction Engineer

PA – Public Affairs

CR – Civil Rights