

Project Management Policy

Project Life Cycle Processes Flowchart

Department Policy Memorandum

Project Management
Policy

Development Phase

Scoping

Initiate Scoping
Project

Final Project Scope

Project Development
Budget/Estimates

Project Development Schedules

Project
Management Plan
Project
Communication
Plan
Financial
Management Plan

Preliminary Design

Public Hearing Team Meeting

Public Hearing

Detailed Design

Field Inspection
Team meeting

Final Design & RW Acquisition

Right of Way Submission

<u>Pre-Advertisement</u> <u>Conference</u>

Prepare For Advertisement

Advertisement

Pre-Ad Construction
Schedule Development

Delivery Phase

<u>Construction Budget Development & Management</u>

Post Award Construction Schedule <u>Management</u>

Pre Construction Conference

Formal Partnering Meetings

Progress Meetings

Closeout Phase

Project Closeout

Requirements

Project Management Requirement Matrix

Reference

Project
Development
Process