

Project Management Policy

Project Life Cycle Processes Flowchart

<u>Department Policy</u> <u>Memorandum</u> Project Management
Policy

Development Phase

Scoping

Initiate Scoping
Project

Final Project Scope

<u>Project Development</u> Budget/Estimates

Project Development Schedules

Risk Management

Project Management Plan

Project Communication Plan

Financial Management Plan

> Preliminary Design

Public Hearing Team Meeting

Public Hearing

Detailed Design

Field Inspection
Team meeting

Final Design & RW Acquisition

Right of Way Submission

<u>Pre-Advertisement</u> <u>Conference</u>

Prepare For Advertisement

Advertisement

Pre-Ad Construction Schedule Development Construction Budget Development & Management

Post Award Construction Schedule Management

Pre Construction Conference

Formal Partnering Meetings

Progress Meetings

Closeout Phase

Project Closeout

Requirements

Project Management Requirement Matrix

Reference

Project
Development
Process