


Please click on the Title link for detailed information on the Process..

DRAFT

Scoping Phase


Preliminary Design Phase



Detailed Design Phase

Final Design & ROW Acquisition Phase

Advertise Plans



Advertisement

ACRONYMS

- DB - Design Build
- DBB - Design, Bid, Build
- ERP - Environmental Review Process
- E&S - Erosion and Sediment Control
- ITS - Intelligent Transportation Systems
- MOT - Maintenance of Traffic
- PAC - Pre-Advertisement Conference
- PE - Preliminary Engineering
- PFI - Preliminary Field Inspection
- PPTA - Public Private Transportation Act
- PS&E - Plans, Specifications & Estimate
- ROW - Right of Way
- TCD - Traffic Control Device
- TMP - Traffic Management Plans
- USIP - Unified Six Year Improvement Program

LEGEND

- (S) State Required
- (F) Federal Required
- (S/F) Federal / State Required

For Applicable State and Federal Code Regulations please click on box indicated with F, S or F/S