


Please click on the Phase link for detailed information on the Process.

Scoping Phase


Preliminary Design Phase



Detailed Design Phase

Final Design & ROW Acquisition Phase

Advertise Plans



ACRONYMS

- CSS - Content Sensitive Solutions
- DB - Design Build
- DBB - Design, Bid, Build
- ERP - Environmental Review Process
- E&S - Erosion and Sediment Control
- ITS - Intelligent Transportation Systems
- MOT - Maintenance of Traffic
- PAC - Pre-Advertisement Conference
- PE - Preliminary Engineering
- PFI - Preliminary Field Inspection
- PPTA - Public Private Transportation Act
- PS&E - Plans, Specifications & Estimate
- ROW - Right of Way
- TCD - Traffic Control Device
- TMP - Traffic Management Plans
- USIP - Unified Six Year Improvement Program

LEGEND

- S State Required
- F Federal Required
- S/F Federal / State Required

CODE REQUIREMENTS

For Applicable State and Federal Code regulations please click on box indicated with S, F or S/F