

Project Management Policy

[Project Life Cycle Processes Flowchart](#)

[Department Policy Memorandum](#)

[Project Management Policy](#)

Development Phase	
Scoping	Detailed Design
Initiate Project Scope	Field Inspection Team meeting
Final Project Scope	Final Design & RW Acquisition
Project Development Budget/Estimates	Right of Way Submission
Project Development Schedules	Pre-Advertisement Conference
Project Management Plan	Prepare For Advertisement
Project Communication Plan	Advertisement
Financial Management Plan	Pre-Ad Construction Schedule Development
Preliminary Design	
Public Hearing Team Meeting	
Public Hearing	

Delivery Phase
Construction Budget Development & Management
Post Award Construction Schedule Management
Pre Construction Conference
Formal Partnering Meetings
Progress Meetings

Closeout Phase
Project Closeout

Requirements
Project Management Requirement Matrix

Reference
Project Development Process