

## **SECTION 2D-15 PROJECT APPROVAL**

### **DESIGN APPROVAL**

On projects where Federal Funds are used to purchase ROW, when the Public Hearing package (Design or Combined Location and Design) is ready for submission to the Chief Engineer for approval, the [PM -130\\* \(LD-441\)](#) must be completed and distributed by the Project Manager to the District Right of Way Manager. This should occur approximately 45 to 60 days prior to the Right of Way submission date. This Form initiates the Right of Way Quality Control Review process for Right of Way Authorization. The Project Manager will be notified by the District Right of Way Manager with an email that includes the RW-300 and 301 upon completion of the review. Upon receipt of this email, the Project Designer will make any necessary modifications, and finalize the plans for Right of Way authorization and the Project Manager will notify the District Environmental Manager with the [PM -130 \(LD-441\)](#) that the plans are available for the Environmental Re-evaluation. Once the Environmental Re-evaluation (EQ-201) has been completed the Right of Way Quality Control Review for Right of Way authorization is complete. See Right of Way Re-evaluation Flow Chart:

<http://www.virginiadot.org/business/resources/RWReevaluationFlowChart.pdf> .

### **DISTRIBUTION OF PRINTS**

Distribution of prints is to be made in accordance with [IIM LD-68](#) and the procedure to inform everyone where the plans are located in Falcon.

---

\* Rev. 1/09