

CHAPTER 2A – PROJECT DEVELOPMENT

SECTION 2A - 1 - PROJECT INITIATION

Preliminary Engineering Authorization.....	2A-1
Location Corridor Study.....	2A-1
Urban Projects.....	2A-1
Interstate and Primary Projects	2A-2
Certification Acceptance	2A-2

SECTION 2A - 2 - ADMINISTRATIVE APPROVAL2A-3

SECTION 2A - 3 - REVIEWING WORK LOAD AND ASSEMBLING DATA

Scheduling Project with Work Load	2A-4
---	------

SECTION 2A - 4 - REQUESTING AND ASSEMBLING ADDITIONAL DATA

Preliminary Plan Development	2A-5
Assembling Additional Available Data	2A-6
Request for Traffic Data	2A-6
Requesting Photographic Coverage/Topographic Mapping	2A-7
Assembling Photographs and Mapping	2A-7

SECTION 2A - 5 - FIELD REVIEW2A-8

SECTION 2A - 6 - STUDY OF ALTERNATES

Projecting Horizontal Alignment.....	2A-9
Projecting Vertical Alignment.....	2A-9
Evaluating Alternatives	2A-9
Preparation of Report	2A-10
Evaluating Public Involvement Program	2A-10
Contacting Local Government and/or Agencies	2A-10

SECTION 2A - 7 - PROJECT SCOPING2A-11