

SECTION 2G-6-QUALITY CONTROL CHECKING	2G-26
Quality Control Checking Procedure	2G-26
SECTION 2G-7-PRE-ADVERTISEMENT CONFERENCE	2G-27
SECTION 2G-8-PREPARATION OF PLAN ASSEMBLY FOR CONSTRUCTION	2G-28
Preparation of Plans For Construction.....	2G-28
Data Required For Plan Coordination Review	2G-28
Bridge Only Contract	2G-28
Government Stream Gaging Stations.....	2G-28
Post-Certification Plan Changes.....	2G-28
SECTION 2G-9-PROJECT APPROVAL	2G-29
Approval	2G-29
Bid Proposal	2G-29
SECTION 2G-10-BIDDABILITY REVIEW	2G-30
Biddability Review	2G-30
SECTION 2G-11-ADVERTISEMENT SUBMISSION OF APPROVED PLANS	2G-31
SECTION 2G-12- CONTACT WITH CONSTRUCTION PERSONNEL	2G-32
Contact With Construction Personnel.....	2G-32
SECTION 2G-13-CONSTRUCTION PLAN REVISIONS	2G-33
Formal Construction Revisions.....	2G-33
SECTION 2G-14-PROJECT ROUTE FILES AND DESIGN FILES	2G-35
Route Files and Correspondence	2G-35
Retention of Design Files.....	2G-35
Final Notebook and Project Records Retention.....	2G-36
As-Built Plans	2G-36
SECTION 2G-15-PREPARATION OF FINAL ESTIMATE	2G-37
Procedure	2G-37
SECTION 2G-16-POST CONSTRUCTION REVIEW	2G-38
Policy	2G-38
Scope	2G-38
Reports.....	2G-38
Evaluation.....	2G-38