Project Development Concurrent Engineering Process – June 29, 2007 (Total & Partial R/W Takes)

R/W Authorization and Acquisition

