

**SECTION 2G-8-PREPARATION OF PLAN ASSEMBLY FOR CONSTRUCTION**

Preparation of Plans For Construction .....2G-28  
Data Required For Plan Coordination Review.....2G-28  
Bridge Only Contract .....2G-28  
Government Stream Gaging Stations.....2G-28  
Post-Certification Plan Changes.....2G-28

**SECTION 2G-9-PROJECT APPROVAL**

Approval .....2G-29  
Bid Proposal.....2G-29

**SECTION 2G-10-BIDDABILITY REVIEW**

Biddability Review .....2G-30

**SECTION 2G-11-ADVERTISEMENT SUBMISSION OF APPROVED PLANS.....2G-31**

**SECTION 2G-12- CONTACT WITH CONSTRUCTION PERSONNEL**

Contact With Construction Personnel.....2G-32

**SECTION 2G-13-CONSTRUCTION PLAN REVISIONS**

Formal Construction Revisions .....2G-33

**SECTION 2G-14-PROJECT ROUTE FILES AND DESIGN FILES**

Route Files and Correspondence.....2G-35  
Retention of Design Files .....2G-35  
Final Notebook and Project Records Retention .....2G-36  
As-Built Plans.....2G-36

**SECTION 2G-15-PREPARATION OF FINAL ESTIMATE**

Procedure.....2G-37

**SECTION 2G-16-POST CONSTRUCTION REVIEW**

Policy.....2G-38  
Scope .....2G-38  
Reports.....2G-38  
Evaluation .....2G-38