Volume 1 total ELECTRONIC plan submission 96 METRIC STANDARDS
	description
	SET NEW FILE STRUCTURE
	PDF CONVERTED
	NEW FORMAT
	REVISED INFORMATION
	SET LINKS 

& BOOKMARKS
	PERCENT COMPLETED
	COMMENTS

	VOLUME 1
	

	Index

Convert to pdf, Set Links & Place on Web
	X
	X
	X
	
	
	35%
	Completed Word Doc. 5-12-03- Pdf’s & Bookmarks made 5/14/03

	Appendix
Convert to pdf, Set Links & Place on Web
	X
	X
	X
	X
	X
	90%
	Pdf’s & Bookmarks made 7/11/02

	Section 100
Convert to pdf, Set Links & Place on Web
	X
	X
	X
	X
	X
	90%
	Pdf’s & Bookmarks made 7/11/02-Page replacement 6/16/03

	Section 200
Convert to pdf, Set Links & Place on Web
	X
	X
	X
	X
	X
	90%
	Pdf’s & Bookmarks made 7/11/02-Page replacement 6/19/03

	Section 300
Convert to pdf, Set Links & Place on Web
	X
	X
	X
	X
	X
	90%
	Pdf’s & Bookmarks made 7/11/02-Page replacement 6/20/03

	Section 400
Convert to pdf, Set Links & Place on Web
	X
	X
	X
	X
	
	80%
	Pdf’s & Bookmarks made 7/11/02

	Section 500
Convert to pdf, Set Links & Place on Web
	X
	X
	X
	X
	X
	90%
	Pdf’s & Bookmarks made 7/11/02  Page replacement 6/29/03

	Section 600
Convert to pdf, Set Links & Place on Web
	X
	X
	X
	X
	X
	90%
	Pdf’s & Bookmarks made 7/11/02  Page replacement 6/29/03

	Section 700
Convert to pdf, Set Links & Place on Web
	X
	X
	X
	X
	X
	90%
	Pdf’s & Bookmarks made 7/11/02

	Section 800
Convert to pdf, Set Links & Place on Web
	X
	X
	X
	X
	X
	90%
	Pdf’s & Bookmarks made 7/11/02  Page replacement 6/29/03


Volume 2 total ELECTRONIC plan submission 96 METRIC STANDARDS

	description
	TASKs
	PDF CONVERTED
	ASSIGNED TO
	DATE DUE
	PERCENT COMPLETED
	WORK HOURS
	COMMENTS

	VOLUME 2
	

	Index
	Convert to pdf, Set Links & Place on Web
	
	Wendy Clinger
	6/01/03
	25%
	10
	Completed Word Doc. 5-12-03

	Section 1000
	Convert to pdf, Set Links & Place on Web
	
	Wendy Clinger
	6/01/03
	90%
	18
	Pdf’s & Bookmarks made 7/11/02

	Section 1100
	Convert to pdf, Set Links & Place on Web
	
	Wendy Clinger
	6/01/03
	90%
	18
	Pdf’s & Bookmarks made 7/11/02

	Section 1200
	Convert to pdf, Set Links & Place on Web
	
	Wendy Clinger
	6/01/03
	90%
	18
	Pdf’s & Bookmarks made 7/11/02

	Section 1300
	Convert to pdf, Set Links & Place on Web
	
	Wendy Clinger
	6/01/03
	90%
	18
	Pdf’s & Bookmarks made 7/11/02

	Section 1400
	Convert to pdf, Set Links & Place on Web
	
	Wendy Clinger
	6/01/03
	90%
	18
	Pdf’s & Bookmarks made 7/11/02

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	


REVISIONS total ELECTRONIC plan submission 96 METRIC STANDARDS

	description
	TASKs
	DATE ASSIGNED
	ASSIGNED TO
	DATE DUE
	PERCENT COMPLETED
	WORK HOURS
	COMMENTS

	Revisions
	

	97 Revision

(82 pages)
	Convert to pdf, Set Links & Place on Web
	4/25/03
	Wendy Clinger
	6/01/03
	90%
	2
	Received marked up revised sheets 5/12/03 - Pdf’s & Bookmarks made 5/14//02

	98 Revision

(29 pages)
	Convert to pdf, Set Links & Place on Web
	4/25/03
	Wendy Clinger
	6/01/03
	90%
	2
	Received marked up revised sheets 5/12/0303 - Pdf’s & Bookmarks made 5/14//02

	5-99 Revision

(3 pages)
	Convert to pdf, Set Links & Place on Web
	4/25/03
	Wendy Clinger
	6/01/03
	90%
	2
	Received marked up revised sheets 5/12/030303 - Pdf’s & Bookmarks made 5/14//02

	10-99 Revision

(13 pages)
	Convert to pdf, Set Links & Place on Web
	4/25/03
	Wendy Clinger
	6/01/03
	90%
	2
	Received marked up revised sheets 5/12/030303 - Pdf’s & Bookmarks made 5/14//02

	12-99 Revision

(15 pages)
	Convert to pdf, Set Links & Place on Web
	4/25/03
	Wendy Clinger
	6/01/03
	90%
	2
	Received marked up revised sheets 5/12/030303 - Pdf’s & Bookmarks made 5/14//02

	5-00 Revision

(3 pages)
	Convert to pdf, Set Links & Place on Web
	4/25/03
	Wendy Clinger
	6/01/03
	90%
	2
	Received marked up revised sheets 5/26/03- Pdf’s & Bookmarks made 5/14//02

	8-00 Revision

(12 pages)
	Convert to pdf, Set Links & Place on Web
	4/25/03
	Wendy Clinger
	6/01/03
	90%
	2
	Received marked up revised sheets 5/12/030303 - Pdf’s & Bookmarks made 5/14//02

	2-01 Revision

(76 pages)
	Convert to pdf, Set Links & Place on Web
	4/25/03
	Wendy Clinger
	6/01/03
	90%
	2
	Received marked up revised sheets 5/12/030303 - Pdf’s & Bookmarks made 5/14//02


	description
	TASKs
	DATE ASSIGNED
	ASSIGNED TO
	DATE DUE
	PERCENT COMPLETED
	WORK HOURS
	COMMENTS

	Revisions
	
	
	
	
	
	
	

	7-01 Revision

(22 pages)
	Convert to pdf, Set Links & Place on Web
	4/25/03
	Wendy Clinger
	6/01/03
	90%
	2
	Received marked up revised sheets 5/12/030303 - Pdf’s & Bookmarks made 5/20//02

	7-02 Revision

(16 pages)
	Convert to pdf, Set Links & Place on Web
	4/25/03
	Wendy Clinger
	6/01/03
	90%
	2
	Received marked up revised sheets 5/12/030303 - Pdf’s & Bookmarks made 5/20//02

	10-02 Revision

(45 pages)
	Convert to pdf, Set Links & Place on Web
	4/25/03
	Wendy Clinger
	6/01/03
	90%
	2
	Received marked up revised sheets 5/12/030303 - Pdf’s & Bookmarks made 5/20//02

	11-02 Revision

(14 pages)
	Convert to pdf, Set Links & Place on Web
	4/25/03
	Wendy Clinger
	6/01/03
	90%
	2
	Received marked up revised sheets 5/12/030303 - Pdf’s & Bookmarks made 5/20//02

	3-03 Revision

(32 pages)
	Convert to pdf, Set Links & Place on Web
	4/25/03
	Wendy Clinger
	6/01/03
	90%
	2
	Received marked up revised sheets 5/12/030303 - Pdf’s & Bookmarks made 5/20//02


MISCELLANEOUS total ELECTRONIC plan submission 96 METRIC STANDARDS

	description
	TASKs
	DATE ASSIGNED
	ASSIGNED TO
	DATE DUE
	PERCENT COMPLETED
	WORK HOURS
	COMMENTS

	Miscellaneous
	

	Zip File
	Make Zip File & Place on Web
	4/25/03
	Wendy Clinger
	6/01/03
	
	
	

	Read Me File
	Convert to pdf, Set Links & Place on Web
	4/25/03
	Wendy Clinger
	6/01/03
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	


