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SECTION A-7-"NO PLAN" AND "MINIMUM PLAN" PROJECTS 
 

GENERAL CONCEPTS 
 
Description 
 
The "No Plan" and "Minimum Plan" concept provides for the accomplishment by 
contract of the type improvements that would not require complete and detailed surveys 
and plans, and where the use of modified Specifications would be appropriate.  
Generally, the improvements will consist of widening, grading, draining and stabilizing 
primary and secondary roads with relatively low traffic volumes by using engineering 
judgment. "No Plan" and "Minimum Plan" concepts are to be used only for projects 
where significant reductions in the cost of engineering and construction can be 
experienced by using these concepts to obtain the quality of improvement necessary for 
the particular situation.  To optimize the usefulness of this concept, very careful initial 
study and project selection by the District and Residency staff is required. The Federal 
Highway Administration has concurred with the use of the "No Plan" and "Minimum 
Plan" concept on selected projects with Federal Oversight. 
 
"No Plan" projects are used when no survey, engineering, hydraulic analysis or river 
mechanics studies are needed or when there will be no major structures with "B" or "D" 
designation numbers.  Right of way may be acquired on "No Plan" projects provided it is 
acquired thru donations and no condemnation is required.  A "No Plan" project is an 
assembly of letter size sketches showing the location of the project with a typical cross 
section and estimated quantities. 
 
A "Minimum Plan" project differs in that limited survey is needed to provide the 
information necessary to secure right of way by the Right of Way and Utilities Division 
and a profile sheet is provided.  In the establishment of such projects, attention should 
be given to determine that the project location and selection is in an area where 
disruption due to construction can be tolerated by the users of that particular roadway 
for a reasonable period of time. 

 

PUBLIC HEARING AND RIGHT OF WAY 
 
All right of way negotiations are to be conducted in accordance with the applicable 
statutes, regulations, policies, and procedures stipulated in the Right of Way and 
Utilities Division’s Manual of Instructions and related memoranda. 
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Any required right of way and/or easements will normally be secured by donation.  
However, right of way may be purchased by individual deeds or under the minimum 
plan concept (see - second paragraph under "Minimum Plan" Projects). 
 
The Commonwealth Transportation Board's resolution of February 16, 1961 specifies a 
minimum 40-foot right of way is to be provided for any initial improvement to the 
secondary system, except in extenuating circumstances. 
 
Section 33.1 - 70.1, Code of Virginia permits consideration for hard surfacing of a 
secondary road on less than a 40-foot right of way. 
 
Right of Way - Donations 
 

Public hearing requirements will normally be waived on "No Plan" and 
"Minimum Plan" projects when all landowners are willing to donate the 
right of way provided there is no evidence of controversy, the landowners 
have been advised of their right to receive just compensation prior to 
requesting donations, and the project files have been so documented. 

 
Right of Way - Acquisitions 
 

When right of way must be acquired, a "Willingness to Hold a Public 
Hearing" will be advertised and public hearings will be conducted upon 
request.  A public hearing handout and appropriate environmental 
document, on projects with Federal Oversight, will be prepared following 
the usual guidelines.  If there are questions concerning the public hearing 
requirements or procedures, check with the State Location and Design 
Engineer. 

 

SPECIAL DESIGN STRUCTURES, SOIL SURVEY AND PAVEMENT DESIGN 
"No Plan" projects may include drainage structures; however, major structures with "B" 
or "D" designation numbers and all standard and/or channel modifications∗ culverts that 
require a hydraulic study are to be constructed under the "Minimum Plan" concept.  
When pipes are to be extended and endwalls, end sections, pipe spillouts, etc., are to 
be provided, separate bid items are to be set up. 
 
The District Materials section is to review the project site to determine if soil samples 
may be necessary The District Materials Engineer is to furnish recommendations 
regarding any undercutting pipe bedding requirements and pavement design. 
 

MOBILIZATION AND FIELD OFFICE 
Mobilization is to be set up as a contract item on "No Plan" and "Minimum Plan" projects 
in accordance with VDOT's Road and Bridge Specifications. 
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When it is necessary to set up a field office, it is set up as a contract item in accordance 
with VDOT's Road and Bridge Specifications at the discretion of the District; however, 
other arrangements should be considered such as the use of existing facilities where 
feasible to eliminate the need for the extra cost of a field office. 
 

EROSION AND SEDIMENT CONTROL 
 
Temporary and permanent erosion and sediment control measures are required in 
accordance with the Department's standard practices and procedures.  Seeding 
operations, erosion control, and sedimentation measures shall be included as specific 
contract items in accordance with standard specifications and procedures or shall be 
performed by State Forces, at the discretion of the District.  When seeding operations 
and other items are to be performed by State Forces, a plan note must be included to 
denote such State Force work; and, in the event of Federal Oversight, finding of cost 
effectiveness must be furnished in accordance with existing policy and procedures. 
 

CONTRACT TIME LIMIT 
 
Generally, a 90 to 180 calendar day time limit should be established; however, the 
contract time limit should be determined after thorough consideration of the need to 
realize the lowest cost possible to provide the improvement at the earliest practical date. 
 

PROCEDURES 
 
General 
 
A general description of the work must be provided on Form C-99 (No Plan and 
Minimum Plan Quantity Support Report) and the Field Narrative to denote the nature of 
the work to be performed, such as daylighting of slopes; realignment; intersection 
improvement; or widening of shoulders and ditchlines are to be completed by the 
District Construction Engineer or the District Administrator’s Staff. "Simple" sketches 
may be used in lieu of the narrative. They are to be submitted with the project assembly 
for the purpose of providing information concerning the general description of 
construction work from which to develop and support the construction cost estimate. For 
all projects disturbing 10,000 square feet or greater∗ of soil (or greater than 2,500 
square feet or greater of soil in Tidewater Virginia**), plan details must accompany any  
plan narrative and shall denote the type and location of proposed erosion and sediment 
control measures. Stormwater management facilities may be addressed in a similar 
fashion provided sufficient detail is included to ensure their proper construction. The 
Plan Narrative will also become part of the contract assembly. 
 
** Tidewater, VA, as defined by the Virginia Chesapeake Bay Preservation Act, Title 
10.1, Chapter 21, Code of Virginia.  
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PROJECT SCOPING & INITIAL FIELD REVIEW 

 
All projects are to be scoped and an Initial Field Review is to be held in accordance with 
IIM LD-210.  These procedures will define the potential need for field and office 
engineering as well as right of way and environmental requirements. 
 

"NO PLAN" PROJECTS 
 
The "No Plan" concept should be used when: 
 
  (a) survey data is not required 
 *(b) improvements to roadways do not involve major structures, channel 

modifications∗ or special design items 
 *(c) Hydraulic or River Mechanics Studies are not required. 
  (d) rights of way are acquired thru donations and no condemnation is 

required. 
  (e) environmental permits will not normally be required 
  (f ) construction activities must be handled in an expeditious manner 
  (g) detailed engineering is not required 
 

    *    Exception  -  when a project requires an extensive study (survey, hydraulic 
or river mechanics study, etc.) for a major structure or channel modifications, the 
"No Plan" concept may be used only if the necessary studies for the structure or 
channel design are performed.  When a major structure or channel modifications 
is located on a long No Plan project, the site should be treated as a Minimum 
Plan exception to the No Plan Project 

 
The District Construction Engineer normally obtains any donated right of way by use of 
the appropriate Right of Way Forms.  When a "No Plan" project is to be constructed 
within existing right of way, a note must be placed on the title sheet indicating that "All 
construction is to be performed within existing right of way."  
 
Metes and bounds plans are required for right of way from unique clients (e.g. Federal 
and State agencies, the National Forest, railroads, Virginia Power, etc.) - see VDOT's 
Road Design Manual Chapter 2E, Section 2E-5. 
 
The construction baseline should generally follow the center of the existing roadway; 
however, minor relocation and alignment improvements (horizontal and vertical), 
roadway widening, and turn lanes may be accomplished.  The geometrics should 
comply with the appropriate design standards.  However, where it is impractical or not 
economical to obtain the minimum design and an exception is required, permission shall 
be secured from the State Location and Design Engineer and, if applicable, from the 
Federal Highway Administration. 
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For all projects disturbing 10,000 square feet or greater of soil (or 2,500 square feet or 
greater of soil in Tidewater Virginia**), an Erosion and Sediment Control Plan must be 
developed, reviewed, and approved by appropriate qualified personnel in accordance 
with the latest version of IIM LD- 11.∗
 
For all projects disturbing one acre of land or greater, a Stormwater Management Plan 
must be developed, reviewed, and approved by appropriate qualified personnel in 
accordance with the latest version of IIM LD- 195. 
 
** Tidewater, VA, as defined by the Virginia Chesapeake Bay Preservation Act, Title 
10.1, Chapter 21, Code of Virginia.  
 
The Project Manager, with the assistance of the project designer, determines the typical 
section and furnishes an estimate of quantities on the "Quantity Support Report"  Form 
C-99.  Grading should generally be balanced and set up as a lump sum quantity.  Form 
C-99 should indicate an estimate of grading quantities, including anticipated waste 
quantities, to guide the Scheduling and Contract Division in preparing the construction 
cost estimate. 
 
When borrow material is anticipated, "Borrow Excavation" is to be set up as a separate 
bid item in accordance with VDOT's Road and Bridge Specifications.  Borrow sources 
should be located and designated whenever possible in accordance with VDOT's Road 
Design Manual Chapter 2E, Section 2E-1 - SOIL SURVEY AND PAVEMENT DESIGN. 
 
A unit price for extra excavation is to be established by the District Construction 
Engineer or the District Administrator's staff and entered on Form C-99 for inclusion in 
the contract assembly by the contract section.  
 
The Project Manager is responsible for conducting the utility field inspections and 
preparing the field inspection reports, determining utility conflicts, method of adjustment, 
cost responsibility and for obtaining and forwarding all plans and estimates from utility 
owners to the District Administrator (District Utilities Engineer) for processing.  The 
District Construction Engineer is also responsible for advising the District Administrator 
(District Utilities Engineer) in writing, no later than 60 days prior to the advertisement of 
the project, when all arrangements have been made with the utility owners to adjust the 
utilities prior to or in conjunction with project construction.  The Central Office Right of 
Way and Utilities Division will obtain any necessary FHWA authorization for utility work 
and will furnish the usual utility clearances and estimates to the Scheduling and 
Contract Division for contract projects and State Force projects with Federal Oversight.  
If no known utilities and/or railroads are involved, the plans will contain a note so 
stating. 
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The responsibility for compliance with applicable regulations, policies and standards is 
assumed by the District Administrator for "No Plan" secondary projects.  The State 
Location and Design Engineer is responsible for all other roadway classifications.  This 
responsibility is evidenced by affixing the signature of the District Administrator or the 
State Location and Design Engineer in the appropriate plan signature space. 
 
 
On Secondary "No Plan" projects, the project designer will submit∗ the plan assembly 
directly to the Central Office Plan Coordination Section for processing, construction 
advertisement or authorization for State Force work on projects with Federal Oversight, 
whichever is applicable.  Primary "No Plan" projects will continue to be submitted to the 
Central Office Plan Coordination Section for processing and recommended approval for 
advertisement (See IIM-68 for Electric Plan Submission).  Construction plans will be 
retained in the District until right of way has been secured and arrangements made for 
utility adjustments.  When retained, status reports (containing applicable 
correspondence) will be submitted the by District Administrator's staff by the 
plan-due-date and quarterly until clear. 
 

"MINIMUM PLAN" PROJECTS 
 
Those sites that require an engineering evaluation should be designated as "Minimum 
Plan" projects.  This will permit the development of required engineering studies and will 
provide a vehicle for transmitting critical information to the contractor. 
 

Projects that should be developed with the "Minimum Plan" concept include: 
 

(a) locations requiring survey 
(b) major stream crossing sites 
(c) locations that will require environmental evaluation and/or permits 
(d) all projects with "B" and "D" designation numbers 
(e) locations requiring Hydraulic or River Mechanics studies  
(f) locations that involve the acquisition of right of way and/or condemnation 

 
The basic difference between the "Minimum Plan" and the "No Plan" project is the need 
for a limited survey and topo to provide sufficient right of way plans necessary to 
acquire right of way.  Form RW-205 or individual deed forms are to be used.  If any 
additional right of way or easements are necessary, the usual right of way certification 
letter and release for advertisement will be required.  If additional right of way or 
easements are not required, the "Minimum Plan" title sheet is to contain a note 
indicating that "All construction is to be performed within existing right of way." 
 
"Minimum Plan" projects may include relocation or alignment improvements (horizontal 
or vertical), roadway widening, and the addition of turn lanes.  The intent of the 
"Minimum Plan" project is for it to be constructed using engineering judgment; however, 
the complete project should not be required to be redesigned during construction.  
Special attention should be given to major drainage problems and the limits set for the 
proposed right of way.  The geometrics should comply with the appropriate design 
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standards.  However, where it is impractical or not economical to obtain minimum 
design and an exception is required, permission must be secured from the State  
Location and Design Engineer and, if applicable, from the Federal Highway 
Administration.  
 
 
Quantities, typical sections, entrance profiles and other similar information should be 
shown on the initial plan and profile sheets.  A grade line is required when the grade is 
to be different than that of the existing road. In areas where right of way is to be 
obtained and entrance grading is necessary, a profile showing the approximate grade of 
the proposed entrance should be included in the plan assembly. 
 
When borrow material is anticipated, "Borrow Excavation" is to be set up as a separate 
bid item in accordance with Section 303 of VDOT's Road and Bridge Specifications.  
Borrow sources should be located and designated, whenever possible, in accordance 
with VDOT's Road Design Manual, Chapter 2E, Section 2E-1 - SOIL SURVEY AND 
PAVEMENT DESIGN. 
 
A unit price for extra excavation is to be established by the District Construction 
Engineer or the District Administrator’s staff and entered on Form C-99 for inclusion in 
the contract assembly by the contract section.  
 
Utility adjustments shall be handled in accordance with IIM LD- 140 and 203. 
 
A general description of work must be provided on Form C-99 and the Field Narrative to 
denote additional work that is not covered on the plans. 
 
For all projects disturbing more than 10,000 square feet of soil (or greater that 2,500 
square feet of soil in Tidewater Virginia**), an Erosion and Sediment Control Plan must 
be developed, reviewed, and approved by appropriate qualified personnel in 
accordance with the latest version of IIM LD- 11. 
 
For all projects disturbing greater than one acre of land, a Stormwater Management 
Plan must be developed, reviewed, and approved by appropriate qualified personnel in 
accordance with the latest version of IIM LD- 195. 
 
** Tidewater, VA, as defined by the Virginia Chesapeake Bay Preservation Act, Title 
10.1, Chapter 21, Code of Virginia.  
 

PERMITS AND REVIEWS ("NO PLAN" AND "MINIMUM PLAN" PROJECTS) 
 
The need for 401, 404, navigation, and other environmental permits is to be considered 
in accordance with the Guidelines for the Preparation of Permit Application.  Any land 
disturbing activity that disturbs one acre or greater (or 2,500 square feet or greater in 
areas designated as a Chesapeake By Preservation Area), except certain routine 
maintenance activities specifically exempted by the Virginia Stormwater Management 
Law and the Virginia Stormwater Management Program (VSMP) Permit Regulations - 
4VAC50-30 et seq. and 4VAC50-60 et seq., must have a project specific VSMP 
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Construction Permit registration.   Instructions for registering a project for VSMP 
Construction Permit coverage are contained in IIM-LD-242.  (Request Form LD-445)∗  
 
 
 
Historical and archaeological reviews are to be made.  (Request Forms LD-252 and 
EQ-429). 
 

PLAN PREPARATION 
The sample plan assemblies for both "No Plan" and "Minimum Plan" projects provide 
the manner of showing the minimum essential information and the notes necessary to 
govern construction.  For current versions of these sheets, see the CADD No Plan 
Directory, which is in Falcon under Engineering Services (eng-ser).  Variation may be 
made to the formats to meet the specific project needs and to best utilize all available 
sheet space, thereby minimizing the total number of project assembly sheets.  Careful 
attention should be given to the notes shown thereon. 
 
The plan assemblies for both “No Plan” and “Minimum Plan” projects are to be placed in 
Falcon and transmitted electronically to the Plan Coordination Section in the Central 
Office. The document assembly instructions are located in Falcon along with the other 
typical drawings needed for “No and Minimum Plan” projects. 
 
Generally, plan variations from AASHTO guidelines, as set forth in the Geometric 
Design Standards (See VDOT's Road Design Manual, Appendix A), are not readily 
apparent in an office review; therefore, it is very important that the variations be defined 
in the project assembly (consisting of the plan details, Form C-99, cost analysis, and 
narrative or description of the work) by the Project Manager and/or District 
Administrator.  
 
Aggregate Material No. 21, 21A, 25 or 26 should be set up as a contract item for 
roadway base or subbase, maintenance of traffic, private entrances, and mailbox 
turnouts.  Normally, one contract item should cover all uses. 
 

SPECIFICATIONS 
It is intended that modified versions of parts of VDOT's Road and Bridge Specifications 
will be followed in order to reduce the field engineering and final computations required; 
however, the use of such modifications must still be consistent with good construction 
practices in relation to the kind and type of improvement being provided. 
 
A unit price for extra excavation is to be established by the District Construction 
Engineer or the District Administrator's staff and entered on Form C-99 for inclusion in 
the contract assembly by the contract section.  
 
The Special Provisions for "No Plan and Minimum Plan Projects" (available from 
VDOT's Scheduling and Contract Division) are approved by the Federal Highway 
Administration for use on a project by project basis.  When additional changes to the 
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Specifications are necessary, such changes should be documented and submitted with 
the project assembly.  (Any additional Special Provisions are to be reviewed by the  
 
Scheduling and Contract Division in ample time for inclusion in the project bid proposal.) 
 
"No Plan" and "Minimum Plan" projects will often consist of small quantities of materials; 
therefore, materials testing requirements for most items will fall within the limits of 
minimum testing as set forth in VDOT's Materials Manual.  Compactive effort must be 
provided by the Contractor in such a manner as to attain the required densities and 
random compaction tests will be performed to the extent required to assure proper 
compaction. 
 
Generally, materials from sources that have proven to be satisfactory in the past will 
normally be accepted by certification as determined by VDOT's Materials Division, 
subject to visual inspection at the project site. 
 
The Contractor shall perform all construction surveying on "No Plan" and "Minimum 
Plan" projects in accordance with the Special Provision "Copied Note" for Section 
105.10 of VDOT's (See IIM LD- 152) VDOT's Road and Bridge Specifications. 
 
Prospective bidders may be required to attend the Project Showing as a prerequisite for 
submitting a bid proposal for "No Plan" and "Minimum Plan" projects.  When attendance 
is required, prospective bidders must register with the Engineer at the project showing 
and all attending parties are to be noted in the project showing letter.  The Project 
Engineer and the Project Inspector must also attend the project showing.  The Field 
Narrative will indicate if attendance is required. 
 

PROJECT LAYOUT 
 
If deemed necessary by the District Administrator or District Construction Engineer, 
marked stakes shall be established showing the approximate depth at centerline of 
major fills and cuts which exceed 4 feet and/or other areas as required.  Marked stakes 
shall be in place at the time of the Project Showing. 
 
Survey work for "Minimum Plan" projects should normally be performed in accordance 
with the VDOT Survey Instructions Manual or as otherwise determined by the District 
Administrator or District Construction Engineer∗.  The designer should determine in the 
early stages of the plan development where additional survey is needed in order to 
alleviate any major problem during construction.  For entrance profiles on “Minimum 
Plan” projects see Section C-1 DESIGN FEATUERS - ENTRANCES  
 

INSPECTION AND RECORD KEEPING 
 
Close coordination between the Project Inspector and the Contractor is necessary to 
assure the success of the "No Plan" and "Minimum Plan" concepts. 

                                            
∗ Rev. 1/07 



A-113 
 
Only one loose leaf notebook is normally necessary on a "No Plan" or "Minimum Plan" 
project and it may be used as a combination diary, materials book, and sketch book 
provided that electronic versions of these materials are not available.  
 
Alignment and sketches may be entered in accordance with standard procedures or, 
where feasible, small sketches may be glued into the notebook to properly indicate the 
work performed. 
 
Where it is determined by the District that "As Built Plans" are more practical, they may 
be used in lieu of entering alignment, sketches, and summaries in the notebook.  When 
"As Built Plans" are used, any changes, additions, or deletions of any nature are to be 
clearly indicated on the prints/files furnished to the Inspector with the diary and 
materials information entered in the notebook. 
 
Upon the completion of a project, all records shall be submitted in accordance with 
standard procedures; except that after verification of the materials section by the District 
Materials Engineer, a reproducible copy of the materials section of the notebook/file is 
to be furnished to the State Materials Engineer in lieu of furnishing the original 
document/file. 
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