\VDOT LOCATION & DESIGN APPROVAL PROCESS (Public Hearing Only)

Monday, December 07, 2009

(Schedule set for a 70 day process for Public Hearing and a 45 day process for Willingness Held with no Public Hearing Required)

Public Hearing
Location & Design Approval Process

After 10 Day comment period expires:
Project Manager -

> Evaluates comments received &

addresses public’s issues,
suggestions, questions (in writing,
when requested)

> Completes public hearing compliance
list

> Compiles the transcript to include:

O District recommendation letter
Sign-in sheets
Written and Oral comment sheets

Petitions

O O O O

Project brochure and Location
Map
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Local Government resolution (s)
or position (s) (not legally
required, District determines
whether preferred to include)

» Posts transcript in iPM and confirms
Scoping Letter and Environmental
Document are posted

> Develops project summary, decision
brief and CTB resolution for Location
approval

> Develops letter requesting project
approval

> Seeks design concurrence from
District L&D and/or S&B Engineer (s)

» Submits public hearing package to DA
or designee for signature
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DA or Designee -
» Reviews Public Hearing package

> Distributes to CTB
Representative for review and
addresses comments

» Recommends approval of Public
Hearing package by signing the
approval request letter

» Provides Assistant State
Location and Design Engineer

with Location & Design Approval
package:

O Transcript
O Compliance check list

O Letter requesting project
approval

O Verification of compliance with
State and Federal laws

O Project summary, decision brief,
CTB resolution for location
approval and location map

Assistant State L&D Engineer -

» Determines if location &
Design approval package is in
compliance

O If“yes” - Distribute location
& Design approval package

to FHWA representative, if
applicable

O If“no” - Send back to DA or

Designee for follow up
work and re-submittal

» Submit project location
resolution and summary to
Attorney General’s Office for

Assistant State L&D Engineer -

» Receives and incorporates
comments from FHWA and
Attorney General’s Office

» Reviews project information

» Provides recommendation to
State L&D Engineer for approval
of the project location

State L &D Engineer -
» Reviews project Information

» Provides recommendation to
Chief Engineer for presenting the
project location to the CTB for
approval

Chief Engineer -
» Reviews project information

» Provides concurrence
recommendation to seek
approval for the location of the
project from the CTB to the State
L&D Engineer or Designee

State L&D Engineer -

» Submits approval to Assistant
State Location an Design

Assistant State L&D Enaqineer -

» Provides the project summary,
decision brief, resolution (after
approval of AG’s Office) and
location map to:

O Commissioner’'s Administrative
Assistant for inclusion on the
CTB'’s agenda for approval

O DA for presentation to the CTB
CTB -
» Approval or Denial

Commissioner’s Administrative
Assistant -

» Provides electronic copy of the
approved resolution to State L&D
Engineer and DA

Assistant State L&D Engineer -

» Provides recommendation to State
L&D Engineer for approval of the
major design features of the
project
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» Receives location approval from
State L&D Engineer and distributes
notice to project team members
and stake holders

» Notifies affected local government
Clerk of the Court, Chairman of the
Board of Supervisors, Mayor or
City Manager (as appropriate)

> Notifies all interested citizens

Total Location
Public Hearing

Process Time =

130 Days
(Typical)

Time Line

DAY 11-30
Compile & Submit Package

DAY 30 - 35

bmit for Appro

ABBREVIATIONS

DA —
DPA —
PM -
CTB -

AG -
RA -

District Administrator
District Public Affairs
Project Manger

Commonwealth Transportation
Board

Attorney General

Residency Adminstration

review, comment and approval Engineer > Notifies DPA Manager
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DAY 35 -45 DAY 45 - 60 DAY 61 - 70
Review Approval Approval Notification
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