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Constructability Review Team 
 
Project development is a team effort under concurrent engineering with all 
disciplines of VDOT working together and at the same time to produce quality 
plans in the shortest time possible. 

 
The formal Constructability Review is the responsibility of the District 
Construction Engineer and is requested by and furnished to the Project Manager 
in accordance with the Concurrent Engineering Process at the appropriate 
design milestones. The review team is made up of personnel from all disciplines 
having expertise in the areas of a particular project. 

 
The first constructability review is performed prior to the Scoping Meeting. The 
team for this review is comprised of one or two District Construction personnel 
and a representative of the Residency. The construction representative(s) will 
also participate in the Scoping Meeting to discuss the potential problems so they 
can be minimized or eliminated during the design process. 

 
The next four constructability reviews should include the participation of the 
design divisions or groups and the residency under the leadership of the District 
Construction Engineer. The team size varies depending on the type of project. A 
“no-plan” or a small “minimum plan” project would be reviewed by one or two 
District Construction Personnel and representative of the Residency. The other 
projects are to be reviewed by a team representing the disciplines involved and 
two District Construction Personnel. The results of the reviews shall be recorded 
on a VDOT comment resolution sheet and provided to the Project Manager for 
incorporation to the project. 
 
These teams need to be comprised of personnel who are familiar and 
experienced in the type of work included in the project such as roadway, utilities, 
drainage, bridge, landscaping, environmental, traffic flow, maintenance, etc. and 
is led by the District Construction Engineer or Designee. Utilizing design staff 
helps in two ways. First, it utilizes experience in design parameters to ensure that 
the constructability review produces a reasonable conclusion that fits desired 
design requirements. Second, it provides designers experience in dealing with 
and understanding constructability issues and requirements. 

 
The last review is the Bidability Review and should be conducted by District and 
Central Office Construction Personnel. The team size varies, between two to five 
persons, depending on the project work. These team members need to be 
familiar and experienced with the Specifications and Special Provisions of VDOT. 


