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Each of the seven factors will be rated using the following scale: 
 

RATING∗ 
 

4 – No design problems – Minor deviations or field adjustments, no plan 
revisions or work orders processed. 

 
Example: “Two additional entrances were installed to match existing farm 

entrance”. 
 
“The power source for the signals was shown 1250’ from the 
controller when in reality; power was available only 225’ away. This 
saved almost $2500.” 
 

3 – Some design problems – Minor plan revision, minor work order or time 
extension processed. 

 
Example: “An abandoned lighting standard foundation that was shown on the 

old as-built plans was discovered during pipe excavation. The 
abandoned lighting system was not shown on the new plans even 
though it was in conflict. The obstruction was removed by work 
order during the pipe work.” 
 
“The new ditch line was deep enough that when field reviewed, 
necessitated guardrail to be installed.” 
 

2 – Numerous design problems – Plan revision(s) processed, work order or 
time extension required to construct. 

 
Example: “Many of the culvert tie-ins were shown to be concrete pipe. All 

were found to be CMP. Because of the deteriorated state of the 
CMP all had to relined before the new pipe could on a attached. 
The project was delayed while the Dept. decided on a repair 
method and secured prices to do the work.” 

 
“Even though the gas line is evident by the above ground markers, 
it was not indicated on the plans as being in conflict.” 
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