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SECTION 2C - 2 - COORDINATING TIME SCHEDULES 
 

REVIEW OF WORK LOAD 
 
Upon receipt of a project, the appropriate Assistant State Location and Design Engineer or 
District Location and Design Engineer, will review the work load of the design units and 
assign work accordingly. 
 
The designer shall∗ review the parameters of the project's classification, size and 
geographic location as shown in Integrated Project Management (iPM).  The correct 
alignment length and elements of work should be reviewed for correctness.   
 

ESTABLISHING PRIORITIES 
 
The District Preliminary Engineer Manager, along with the District Location and Design 
Engineer will review the tentative schedules available and establish a priority for the work. 
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