

Following approval of the major design features by FHWA, the project may be advanced to the Right of Way Acquisition Stage.

### **FINAL SCOPING CERTIFICATION**

Prior to the plans being signed for right of way (or construction when no right of way is needed), the Project Manager fills out a Scoping\* Certification [PM -131](#) form stating the project is within original scope or documentation as to deviations.

---

\* Rev. 7/11