— \vDOT Project Development Process Thursday, April 14, 2011

D RA FT Code Requirements

Please click on the Title link 1l .
for detailed information on the . o ] il For Appllcablle State and F.ederal
Process.. Scoping Phase Preliminary Design Phase Code regulations please click on
[0 | box indicated with S, F or S/F
_________ - Delivery Draft
1
' E SERP Method Environmental
; USIP ! (DBB, DB, PPTA) Roadway Document
' Structure and .
1 1
bemmmmmm- i [ Bridge TCD/ITS Publlg Outregch
Sponsor Landscaping /Public Hearing
. i i . Materials ) ) :
b E B Driven aﬁth'-r'gge Final Constructability Public Hearing and Design
= > Determination Initial i : —p| Scope/ p—Pp And Work Zone —) Team Approval
AUTHORIZED Scoping Bridge Typical ; Review i
L Mtg Section, etc. PFI Meeting = Meeting
- .
|
20% 40%
. CSS Analysis, ROW and
ErI1DV|ronmentaI Stakeholder Utili Value
ocuments Survey o ity . .
. Identification | Engineering
S mpacts
and Outreach
|
Detailed Design Phase Final Design & ROW Acquisition Phase
Advertise Plans
Roadway Utility StRo?dway d Authorize
Structure and ; ructure an ROW
‘ Design Bridge TCD/ITS
Bridge TCD/ITS rage g and Utility
Landscaping Landscgpmg (Partial Takes)
Materials Final Materials Environmental
T Environmental | L PS&E and ROW
Document - F Certificate
r Field Utility I i
—) —p| Inspection > Field —p»1 PAC L Advertisement
E&S Meeting Inspection
Hydraulic 1 bl
. Bidibility
75% Constructability, 100% Bermits )
— ROW and Work Zone and Review ACRONYMS
Authorize Constructability Utility MOT / TMP Plans CSS - Content Sensitive Solutions
ROW and Work Zone Impacts Review DB - Design Build
(Total Takes) Review = DBB - Design, Bid, Build
| E&S - Erosion and Sediment Control
| | ITS - Intelligent Transportation Systems
MOT - Maintenance of Traffic
LEGEND PAC - Pre-Advertisement Conference
PE - Preliminary Engineering
) PFI - Preliminary Field Inspection
S| State Required PPTA - Public Private Transportation Act
PS&E - Plans, Specifications & Estimate
ROW - Right of Way
F Federal Required SERP - State Environmental Review Process
TCD - Traffic Control Device
j TMP - Traffic Management Plans
Federal / State Required USIP - Unified Six Year Improvement Program

[ ]
AW._Frazier
PDProcess-04_12_11.vsd
April 14, 2011




	PD Process�

