PUBLIC
HEARING

DESIGN

Refine Plan Design

FEDERALLY FUNDED PROJECT

Request PD To provide
Federal Project Number

)

Verify Bridge Termini

Verify that
SYIP, SSYP, STIP
are correct

Request Design
Approval

Project Manager submits
R/W / Envir. QC Form
LD-441 to R/W Div. (60
days prior to R/'W
submission)

APPROVAL

I

Begin Phase lll
Detailed Roadway /
Hydraulics Design

.

Maintenance of Traffic
Plan/ Prelim. Bridge/
Retaining Walls/
Foundation Report

I

Final Soils/Pave. Report/
Envir. Mitigation./Eros
Control Plan Complete

Final
Environmental Doc.
Received

Request R/W Total
Take Acquisition
(if needed)

Request Signs/
Signals/Lighting/
Plans/ Estimate

Special Design
Plans

Update R/W and
Construction Cost
Estimates in
PCES

Constructability
Review ( 60 days
prior to submission)

v

Verify Funding
SYIP, SSYP, STIP,
PCES

FEDERALLY FUNDED

If project is Federally Funded
and either Total or Partial
takes, follow steps %k 1-14.

2

Project Manager Submits R/W
Plans /Estimate /Envir. Docs.
To PD (30 days prior to
scheduled turn in date for R/'W
approval)

v

PD Reviews Plans/
Estimate/Environmental
Docs./ Public Hearing Info. /
Resolves discrepancies

2

PD reviews STIP for
obligation for R/W and
Prepares Federal
Authorization

v

PD obtains
Federal R/W Authorization
from FHWA via FMIS

v

PD notifies Project
Manager of Federal
Authorization number to be
added on to Title Sheet

v
STATE FUNDED

If project is State Funded

and either Total or Partial
takes, follow steps >k 7-14.

v

Project Manager
completes Falcon
Database info./Tiff files/
Archive Drawings

v

Project Manager verifies
Funding SYIP, SSYP,
SERP/ Permits

2

% 2

k 4

X5

TOTAL TAKE PARCELS

Project Manager prepares Title

Sheet/ notifies Plan Coordination

that Title Sheet is available for
signing for R/W Total takes
(If applicable)

Y

Constructability Review
(2 wks prior to FI)

v

Project Manager reviews
Falcon Database Tiff files/
Archive/status fields, etc./
verifies SYIP, SSYP, STIP

2

X 6

NTP R/W Acquisition Begins for

Total Take Parcels

FIELD

INSPECTION

v
Begin Phase IV
Final Roadway Design
v
UTILITY FIELD
INSPECTION

v

PARTIAL TAKE PARCELS

Project Manager prepares Title

Sheet/ notifies Plan Coordination that
Title Sheet is available for signing for

R/W Partial takes

v

If Federally Funded, Project
Manager must follow

process steps, k1 - 6

v

R/W SUBMITTAL PROCESSES
FOR EITHER TOTAL OR PARTIAL

TAKES

Project Manager submits

forms /Cost estimates /QC Certification /

Scoping

Certification to Plan Coordination

bk 7

v

Plan Coordination prints Title
Sheet and submits to PD for
signature for R/W

v

% 8

PD reviews/ signs/prepares PD4

funding verification and reviews STIP
Limitations. Title Sheet returned to Plan %9
Coordination/ others sign Title Sheet for

R/W Acquisition returned to L&D

v

Original Title Sheet filed /
Project Manager notified/
inserts typed names/dates /
Plan Coordination verifies.

v

Plan Coordination submits
LD-368/LD-95-96/ copy of

Division (copy PD.)

v

% 10

R/W Title Sheet /to RIW * 11

PD approves funding/ submits
PD3 to FD posts authorization/
funding to Project Pool / FMS

%k 12

v

PD Requests FD to post
authorization amount to R/W
Phase UPC
(If applicable)

Project Manager
responsible for ensuring
proper cost coding charges
for participating and non-

participating projects

%13

X 14

FUNDING ALLOCATION / VERIFICATION / SUBMITTAL PROCESS
v

Notice to Proceed/ R/IW
Acquisition Begins for
Partial Takes

v

Project Manager verifies team
submits Documentation/ Forms
to Plan Coordination/(PAC)
review/ PAC review submitted to
Construction

Monday, January 14, 2008

PD, S&CD review

Programming Div.
reviews STIP/ Ad schedule and
assigns Federal Aid Number for
Construction Phase / PM places

on Title Sheet

v

Plan Coordination submits
Title Sheet /Documentation to
PD for signing.

v

Project Manager
verifies that all other teams
(Bridge, Landscape/ Envir.)

have archived Plans in Falcon-
DMS

PD completes financial
analysis/ signs Title Sheet/
Documentation/ Prepares PD4
and reviews STIP Limitations.
Forwards to Plan Coordination
for signing

v

Project Manager requests
Index of Sheets /prepares Title
Sheet for signing & cross
sections for tiffs.

'

Update Construction Cost
Estimate using PCES/
TRNS.PORT

Finalize all project
specific provisions

v

Project Manager
certifies plans are ready
for Advertisement

v

Project Manager
distributes Plans for
Pre-Ad. Conference

v

Environmental Permits/ PS&E
Re-evaluation LD-442/
Environmental Certification

v

S&CD Develops
contract Documents for
bidability review

v

v

State L&D Engineer signs
project Title Sheet for
Construction

CFO, CE review Title
Sheet, sign and return to

Plan Coordination

v

BIDABILITY REVIEW

v

Plan Library files Original
signed tiff sheets /Plan
Coordination notifies
Project Manager

v

» SYIP, SSYP, STIP for
funding availability

v

S&CD makes accept /
reject recommendations to
Commissioner / CTB

CTB or
Commissioner
approve
ontract?

Yes

v

Urban projects - LAD
prepares City/State
agreements, submit to City

v

Sheet 2 of 2

v

On contract completion,
District Engineer sends C-5 to
distribution.

v

Project Manager reviews
Expenditures on RW Phase.

v

FD and PD Review Final
Vouchers on RW Phase

4

PD sets Construction Phase
to close in 90 days

v

S&CD executes contract and mails
execution notice to FD, PD, District

and Contractor.

Project Manager reviews
Expenditures on Construction
Phase

v

Project Manager inserts typed
names into .dgn version

v

Project Manager notifies Plan
Coordination that electronic
files (name) are ready for Final
Submission/ with Adv.
Request from S&CD
(45 days prior to Adv.)

v

R/W certifies for

Advertisement & Construction

v

Plan Coordination reviews Plan

Assembly / documentation / submits
PS&E to S&CD for Advertisement

(30 days prior to Adv.)

v

Project Manager verifies
all Plans/ Falcon Data is
complete/ files tiffed / Archived/
Notify Plan Coordination that
plans are ready for signing/
submission for Construction

S&CD submits Final PS&E
submitted to FHWA
(15 days prior to Advertisement)

Y

PD reviews STIP/ submits Federal

Aid Data / request Fed
Authorization to FHWA for
Advertisement

:

PD processes Federal
modification to FHWA

v

PD Requests State
authorization and posts open
dates in FMS

Amount for Construction phase

FD Approves Authorized PD3

and closes PE phase

v

Project Manager reviews
Expenditures on PE phase

v

FEDERALLY FUNDED

FD and PD Review Final
Vouchers on
PE phase.

o _x___

I_ Construction phase open; -'
| District manages contract
delivery ]

- - __

proper cost coding charges for

Project Manager verifies

participating and non-
participating charges

v

v
ADVERTISEMENT

Bid Letting

: Project Manager reviews costs for R/

W and construction verses SYIP,

SSYP, STIP

éProject Manager to update and review -

cost estimate after Award in PCES

FD and PD process Final
Voucher (Federal Projects),
zero out project, close
Construction Phase

Claim Review
and Settlement

Yes

T ~
/ Review or \
\ __reconciliation? _

.

LD-433 Post Construction Review

<Design Quality Index Evaluation
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