
Route
Survey

(21S, 31S)

PFI
Plans

Hydraulic
Analysis

Typical
Sections

Initial Roadway Design
(21A, 21B, 21H, 36F)

R/W &
Constr.
Limits

Initial 
X-Sections

Alignment
 and

Grade

Initial Noise 
Abatement 

Assessment
Pre-Soils
Report
(34P)

PFI
Mtg.
(36X)

VE
(32, 32X)

Haz. Mat.
Screening

Wetland/Stream
Screening

Typical
Sections

Preliminary Roadway Design (36P)
R/W &
Utilities
Impacts

Utility
Designation

Alignment,
Grade & 

Preliminary 
x-sections

Plan &
Elevation

Preliminary Bridge/Ret. Structure
Special
Details

Noise Abatement 
Design (39, 55)

Hydraulic / E&S  
Design (37H)

Major Structure Data 
Report (41)

Typical
Sections

(46C,D,38,54)

Bridge Hydraulic Analysis (46H)

Signs

Preliminary TCD/ITS Design (35C,D)

LightingSignals

Aesthetic 
Analysis Mitigation

Preliminary Landscape (53P)

Hazard Material Assessment

Stream/Wetland  Coordination

Public 
Hearing

Plan Prep.
(47), (48)

R/W
Assessment/ 
Easements

Utility
Assessment/ 
Easements

Public Hearing
Team Mtg.

(48X)

R/W & Utilities 
Data for

Public Hearing 
(44)

Preliminary
Utility Field 
Inspection

R/W Special
Negotiations
Identification 

(68)

Constructability
Review
(36C)

Constructability
Review
(49C)

Pre Scoping Activities

Include
Project in

SYP

Develop 
Planning 

Level Project 
Schedule Per 

Phase

Develop
Project

Purpose
By Sponsor 

PE
Authorized

(12)

Develop
Project
Charter

Early Project 
Notification 

EQ-429 Define
Project
Team

Pre-Scope
Meeting

Develop
Narrative

Develop 
Planning Level 

Project 
Estimate Per 

Phase

Scoping Activities (22)
Data

Collection, 
Analysis & 

Design 
Requests

Field 
Review

Scoping Meeting
(22X)

SERP
(18)

Permit
Determination

(24)

Constructability
Review
(22C)

Project
Estimate Project

Schedule

Refine
Narrative

Scope
Definition
Document

Complete
Project
Charter

Approved

Scoping
Approval

Furnish 
Environmental 

Traffic Data
(23)

LD-104
LD-393

LD-398

LD-297
LD-419

LD-430
LD-392

LD-435 LD-252

LD-225

LD-431

LD-439
LD-297
LD-320

LD-320 (Sec)

LD-419

LD-252

LD-261

LD-204
LD-269
LD-347

LD-293B
LD-293CLD-293

LD-23
LD-293D

LD-419
LD-297

LD-434

LD-252

Work Zone 
Safety & 
Mobility 
Review

Work Zone 
Safety & 
Mobility 
Review

Note: This process does not apply to 
Location Studies that require CTB 
location approval.

Preliminary 
MOT/TMP

LD-153

Work Zone 
Safety & 

Mobility Review
Assign
Project

Manager

Draft Env. Document (CE, EA) (25X, 25)

Furnish
Public Hearing

Plans

Public Hearing/
Involvement 

(43)

Plan Design
Changes

(48)

Furnish
Preliminary
Utility Field
Inspection 

Plans

LD-375
LD-261

LD-436

Major Structure Foundations 
Recommendations

LD-436

Willingness 
Posted

(47), (47X)
LD-430

LD-430A

PE Authorization through Design Approval


