
Authorize
R/W & Utilities
(Partial Take 

Parcels) 
(52)(52X) 

Design
Approval
(49,49X)

Project
Estimate 

(TRNS.PORT)

Detailed Roadway Design (65F)

Special
Design

MOT/TMP
Plans

Erosion/
Sediment
Control

Stormwater
Mgmt.

Final 
Soils Report 

(34F)

Coast Guard Permit (63)

Scour
Analysis

(46H)

Sign

Detail TCD/ITS Design (61C,D)

LightingSignal

Furnish 
 FI Plans

(In Plan Utility Design)

Hazardous Materials
Assessment/Mitigation

Stream/Wetland Compensation 
& Mitigation (56) (56S)

Landscape Design (53F)

Final
EA/FONSI
Document 
(33X, 33)

Detailed Hydraulic Design (43H)

Identify
Utility

Estimate

R/W
Relocations 

Bridge
(64C,D)

Retaining-Wall
Special Designs
(62)

Structure Design

Authorize
R/W 

Total Take 
Parcels (52T)

Constructability
Review (65C)

Field
Inspection

(65X)

(NTP) Notice to 
Proceed Totals

(60T)

Noise Abatement Design (59)

LD-252 LD-268 LD-294
LD-229

LD-95 LD-96
LD-406

LD-448

LD-99-I

LD-99-I (Dist)

LD-297

LD-103(NV) (Sec)
LD-103 (Sec)(Dist)

LD-103-Sec

LD-99-U-NV

LD-99-U (Dist)

LD-99-U
LD-99I-NV

LD-419
LD-436

Specifications
Special Provisions

R/W
Relocations

(73)

R/W/Utilities Acquisition (69, 69R) 

Utility 
Easements

Bridge
(64C,D)

Retaining-Walls
Special Designs

(62)

Final Structure Design

Final TCD/ITS Design (61C,D)

Final Erosion & Sediment 
Control (46)

Utility Agreement (67C,D)

Final Landscape Design ( 53F)

Envir. Permit Acquisition (70)

Hazardous Materials 
Assessment/Mitigation

Stream/Wetland Compensation 
& Mitigation (56, 56S)

Final Notice
to Proceed
(60X, 60P)

Utility 
Relocations 

(67U)

In Plan Utility Design (Final)

Constructability
Review
(71C)

End Quality 
Control 
Review

Pre-Ad 
Conference

(71X)

LD-368

LD-36
LD-95
LD-96

LD-423LD-422

LD-404

LD-409

LD-297

LD-436

Minor Structure Foundation
Analysis & Report (40, 45)

Hazardous Materials 
Assessment

Work Zone 
Safety & 
Mobility 
Review

Furnish
Pre-Ad
Plans

Utility Easements
Provided on 

Plans 

Demolition Contracts

R/W
Total Parcel
Acquisition 

Plans
(51T)

EQ-201

LD-441
RW-301

Conduct Final 
UFI

(43X)

Furnish Final 
UFI Plans (In 
Plan Utility 

Design) (43)
LD-428

R/W & Utilities
Partial  Acquisition 
Plans and Project 

Manager Certification 
(51)(51X)

EQ-201
LD-441
RW-301

Note: This process does not apply to 
Location Studies that require CTB 
location approval.

Plan
Design 

Changes

Refine
Plans

Final Roadway Design (65P)

Project 
Summaries

MOT/TMP 
Plans

Insertable 
Sheets

Final Hydraulics ( 51H)

Work Zone 
Safety & 
Mobility 
Review

Update
Pre-Ad
Plans 

Final 
x-sections 

LD-440

LD-406

Environmental 
Re-evaluation for 
R/W Authorization

(65X)
EQ-201

Detailed
x-sections

LD-436

LD-155

LD-368 LD-436

Design Approval through PAC


