NVvDOT DESIGN APPROVAL PROCESS - TIER 2* (Public Hearing or Notice of Willingness)

Public Hearing
Design Approval Process

Time Line

Willingness Design
Approval Process

Friday, April 22, 2011

(Schedule set for a 70 day process for Public Hearing and a 15 day process for Willingness Held with no Public Hearing Required)
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After 10 Day comment period expires:
Project Manager -

Evaluates comments received and addresses
public’s issues, suggestions, questions (in
writing, when requested)

Completes public hearing compliance list
Compiles the transcript to include:

O Sign-in sheets

Written and Oral comment sheets
Petitions

Project brochure and Location Map

O O O O

Local Government resolution (s) or
position (s) (not legally required, District
determines whether preferred to include)

O Compliance check list

Develops and Posts the following items in
iPM :

O Transcript, Project summary, decision
brief and CTB resolution for Design
approval

O Letter requesting project approval

Confirms Scoping Letter and Environmental
Document are posted in iPM.

Seeks design concurrence from District L&D
and/or S&B Engineer (s)

Submits public hearing package to DA or
Designee for signature
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DAY 11 - 30
Compile & Submit Package
DAY 1-5
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Willingness expires with no request to hold
Public Hearing:

Project Manager -

Compiles submission package including:
O Letter documenting no request
O Location Map

O Local Government resolution (s) or
position (s) (not legally required, District
determines whether preferred to include)

O Compliance check list

Posts package in iPM and confirms Scoping
Letter and Environmental Document are
posted

Develops letter requesting project approval

Seeks design concurrence from District L&D
and/or S&B Engineer (s)

Submits public hearing package to DA
Designated Responsible Person
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Willingness expires with a request to hold
Public Hearing was received:

Project Manager -

Meets with requestor to address project
concerns

O If concerns are satisfied, citizen
withdraws request in writing and project
moves to the willingness approval
process

O If concerns cannot be satisfied, project
moves to the Public Hearing request
process

DA or Designee -
» Reviews Public Hearing package

» Distributes to CTB Representative
for review and addresses comments

» Recommends approval of Public
Hearing package by signing the
approval request letter

» Provides Assistant State Location
and Design Engineer with Design
Approval package:

O Transcript
Compliance check list

(0]
O Letter requesting project approval
(0]

Verification of compliance with
State and Federal laws

Submit for Approve
DAY 7 -10
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Assistant State L&D Engineer -

» Determines if Design approval
package is in compliance

O If “yes” - Notify the appropriate
FHWA representative, if
applicable via e-mail that the
Approval Package is available
in iPM. See FHWA District
Representatives below.

O If“no” - Send back to DA or
Designee for follow up work
and re-submittal
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Assistant State L&D Engineer -

Receives and incorporates
comments from Attorney General’s
Office

Reviews project information

Provides recommendation to State
L&D Engineer for approval of the
major design feature of the project

State L&D Engineer -

Reviews project Information

Provides recommendation to Chief
Engineer for approval of the major
design feature of the project

Chief Engineer -
Reviews project information

Provides approval of the major
design feature of the project to the
State L&D Engineer

Project Manager -
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Receives design approval from
State L&D Engineer

Distributes approval notice to DA,
District and CO R/W,
Environmental, Programming,
Local Assistance, RA and Civil
Rights Manager

Notifies affected local government
Clerk of the Court, Chairman of the
Board of Supervisors, Mayor or
City Manager (as appropriate)

Notifies all interested citizens

Notifies DPA Manager
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DA or Designee -
» Reviews willingness package

» Recommends approval of
willingness package by signing the
approval request letter

» Provides Assistant State Location
and Design Engineer with Design
Approval package:

O Residency Administrator letter of no
request

O Compliance check list
O Letter requesting project approval

Verification of compliance with State
and Federal laws

DAY 35 - 45 DAY 45 - 60 DAY 61 - 70
Review Approval Approval Notification
DAY 10 - 14 DAY 15
L)
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Assistant State L&D Engineer - Project Manager -
» Determines if Design approval > Receives design approval from
package is in compliance Assistant State L&D Engineer
0 If“yes” - Reviews package > Distributes approval notice to
O If“no” - Send back to DA or Egl):jeecrtsteam members and stake
Designee for follow up work and
re-submittal » Notifies affected local government
> Provid | for th . Clerk of the Court, Chairman of the
rO\_” es approval for the major Board of Supervisors, Mayor or
gﬁlgn features of the project to the City Manager (as appropriate)
» Notifies all interested citizens .
y Total Design
» Notifies DPA Manager o
Willingness

Process Time =
45 Days (Typical)

FHWA District Representatives

John Simkins: - Fredericksburg, Hampton
Roads, NOVA and Richmond

Marisel Lopez-Cruz: - Bristol, Culpeper,
Lynchburg, Salem and Staunton,

* Tier 2 projects — All FO, all NFO > $5M

and all projects designated as Design Build
at the Scoping Stage

Total Design
Public Hearing
Process Time =

130 Days

(Typical)
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[ DESIGN APPROVAL
PROCESS COMPLETE
PROCEED TO R/W
PHASE

ABBREVIATIONS

DA — District Administrator
DPA — District Public Affairs
PM - Project Manger

CTB - Commonwealth Transportation
Board

AG - Attorney General
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