
PE authorization 
begin date in this 

quarter?

Run quarterly

Yes

PD review funding; SYIP, 
SSYP, STIP. Amendments 

required if applicable .

PD obtains Federal 
authorization (auto 

download from FMIS to 
Project Pool )

PD issue State 
Authorization by PD3 to 

Fiscal (FMS)Project Sponsor enters project 
information into Project Pool

Project Pool Workflow = NEW

PD enters project information 
in FMS to obtain permanent 

UPC 

Programming Division (PD) 
or Program Manager 

includes project in working 
scenario of  SYIP or SSYP

Project 
Activity 
Report

No

PD completes project 
initiation request in Project 

Pool and assigns permanent 
UPC 

Project Pool 
Workflow=CANDIDATE

Cities, MPO's request 
project with City resolution 

to be added to SYIP.

Begin here

Secondary Six-Year 
Plan and priority list 
approved by County 

Board of Supervisors.
Municipalities approve 

Urban Program

Tentative SYIP 
compiled by 

Programming Div.
Coord with DA for 

priority

PD emails permanent UPC 
to Project Sponsor 

PRE-SCOPING
(initiate PM-100) 

Determine Funding 
(BR/STP)

PD post authorizations, 
funding, dates to Project 

Schedule and FMS.

PD e-mails state authorization 
to Fiscal and Project Manager
(UPC, authorization amount, 

phase) 

PD posts authorized amount 
to PE phase UPC

Project Manager
verifies that

Authorization is approved
Review SYIP, SSYP, STIP

PE AUTHORIZATION

Project Manager responsible 
for ensuring proper cost 

coding charges for 
participating and non-
participating projects 

PROJECT SCOPING

Team meeting 
Scoping Report

PM-100

Preliminary Sound 
Barrier Locations

Develop Schedule / 
Alternatives /

Hydraulics 
Analysis /

Preliminary Costs

Preliminary Soils 
Report / Hydraulic 

Analysis

Value 
Engineering

Complete FALCON 
Database Info. / Tiff 

files

PRELIMINARY
FIELD 

INSPECTION

Begin Phase II
Preliminary Design

Preliminary 
Drainage Design

Utility Designations / 
Preliminary R/W & 

Easements

Bridge Termini 
defined / Re-submit 

BR Funding Request

Preliminary Signs/Signals/
Lighting/Landscaping

Request R/W Estimates 
PM-104/Construction Cost 
Estimate. Project Manager 
to update PCES estimate

Constructability 
Review

Complete Falcon 
Database Info./ Tiff 

files/Archive 
Drawings
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SYIP and annual 
budget approved by 

CTB 
Project Pool 

Workflow=ACTIVE

Early Project
Notification EQ-429

(initiate Environmental 
Review Process)

Project Manager 
requests Aerial

Photography LD-392 / 
Imagery LD-393

Project Manager 
requests Traffic

Data LD-104

Project Manager 
requests Bridge 
Design LD-153

Project Manager 
submits NEPA

Document

Project Manager 
verifies Funding

LD-398

Project Manager 
initiates BR Funding

Process

Environmental 
Screening / Permit 

Determination

Constructability 
Review

(2 wks prior to PFI)

Request PFI
PM-105

Preliminary Utility 
Field Inspection/ 
Utility Relocation 

Agreements

Project Manager 
verifies Funding

SYIP, SSYP, STIP

Request Public Hearing 
PM-120/ Plan Distribution 

(60 days prior to PH)

Willingness/State/
Federal Posting
(expires or waiver 
requested by PM)

Project Sponsor provides 
planning estimate 
and schedule for  

PE, R/W and CN funds in 
Project Pool

Project Manager 
develops project 

estimate and complete 
schedule on approved 
Scoping and enters it 

into PCES and Project 
Schedule respectively

Project Sponsor reviews 
State Project Number and 
assigns known phase Job 
Numbers in Project Pool 

Request Survey
LD-261

Begin Phase I
Initial Roadway 

Design

Denotes Project Manager responsibilities

Denotes Project Milestones

Denotes Project Estimate Information

LEGEND

Allocations distributed 
for Annual Construction 

Budget

STIP submitted to
FHWA / FTA

by PD to check 
obligation for PE - 1st 3 

years of all plans

Project Sponsor submits 
project initiation (via revision 

request) in Project Pool

Initial schedule 
available in Project 

Schedule per phases 
included in Project 

Pool

 FUNDING ALLOCATION / VERIFICATION / SUBMITTAL PROCESS    December 3, 2009

Aufait Frazier
Funding allocation flow chart1_11_09.vsd

December 3, 2009


	Page-1�

