Click on the appropriate Phase link for detailed information.

**PROJECT INITIATION**

- P.E. AUTHORIZED

**Scoping Phase**

- ERP
- Delivery Method (DBB, DB, PPTA)
- Sponsor-Driven Initial Scoping Mtg.
- Set Line and Grade Bridge Typical Section, etc.
- Environmental Documents
- Survey
- Value Engineering

**Preliminary Design Phase**

- Final Scope/ PFI Meeting
- Prepare Preliminary R/W Data Sheet
- Constructability And Work Zone Review
- Value Engineering

**Detailed Design Phase**

- Roadway Structure and Bridge TCD/ITS Landscaping Materials
- Final Environmental Document
- Utility Field Inspection
- E&S Hydraulic
- Constructability and Work Zone Review
- Update Survey Base File
- Authorize ROW (Total Takes)

**Final Design & ROW Acquisition Phase**

- Roadway Structure and Bridge TCD/ITS Landscaping Materials
- Utility Field Inspection
- ROW and Utility Impacts
- Prepare R/W Plans
- Authorize ROW and Utility (Partial Takes)
- Constructability, Work Zone and MOT / TMP Plans Review

**Advertise Plans**

- PAC
- Permit
- Bidability Review
- Environmental and ROW Certificate

**PROJECT DELIVERY**

**PROJECT CLOSEOUT**

**CODE REQUIREMENTS**

For Applicable State and Federal Code regulations please click on box indicated with S, F or S/F

**LEGEND**

- [ ] State Required
- [ ] Federal Required
- [ ] Federal / State Required

**ACRONYMS**

- CSE - Common Sense Engineering
- DB - Design Build
- DBB - Design, Bid, Build
- ERP - Environmental Review Process
- E&S - Erosion and Sediment Control
- ITS - Intelligent Transportation Systems
- PIF - Preliminary Field Inspection
- PAC - Pre-Advertisement Conference
- PE - Preliminary Engineering
- PFI - Preliminary Field Inspection
- PPTA - Public Private Transportation Act
- PS&E - Plans, Specifications & Estimate
- ROW - Right of Way
- TCD - Traffic Control Device
- TMP - Traffic Management Plans
- USIP - Unified Six Year Improvement Program

**PRE-SCOPING**

- Pre-Scoping funds are available for use on Certain pre-design activities. See IM-PMO 1.1

**PROJECT MANAGEMENT POLICY**

- Advertisement

---

Click on the appropriate Phase link for detailed information.

**SYIP**

- ERP
- Delivery Method (DBB, DB, PPTA)
- Sponsor-Driven Initial Scoping Mtg.
- Set Line and Grade Bridge Typical Section, etc.
- Environmental Documents
- Survey
- Value Engineering

**PERMIT DETERMINATION**

- Environmental Documents
- Survey

**SCOPING PHASE**

- Environmental Documents
- Survey
- Value Engineering

**PRELIMINARY DESIGN PHASE**

- Final Scope/ PFI Meeting
- Prepare Preliminary R/W Data Sheet
- Constructability And Work Zone Review
- Value Engineering

**DETAILED DESIGN PHASE**

- Roadway Structure and Bridge TCD/ITS Landscaping Materials
- Final Environmental Document
- Utility Field Inspection
- E&S Hydraulic
- Constructability and Work Zone Review
- Update Survey Base File
- Authorize ROW (Total Takes)

**FINAL DESIGN & ROW ACQUISITION PHASE**

- Roadway Structure and Bridge TCD/ITS Landscaping Materials
- Utility Field Inspection
- ROW and Utility Impacts
- Prepare R/W Plans
- Authorize ROW and Utility (Partial Takes)
- Constructability, Work Zone and MOT / TMP Plans Review

**ADVERTISE PLANS**

- PAC
- Permit
- Bidability Review
- Environmental and ROW Certificate

**PROJECT DELIVERY**

**PROJECT CLOSEOUT**

**CODE REQUIREMENTS**

For Applicable State and Federal Code regulations please click on box indicated with S, F or S/F

**LEGEND**

- [ ] State Required
- [ ] Federal Required
- [ ] Federal / State Required

**ACRONYMS**

- CSE - Common Sense Engineering
- DB - Design Build
- DBB - Design, Bid, Build
- ERP - Environmental Review Process
- E&S - Erosion and Sediment Control
- ITS - Intelligent Transportation Systems
- PIF - Preliminary Field Inspection
- PAC - Pre-Advertisement Conference
- PE - Preliminary Engineering
- PFI - Preliminary Field Inspection
- PPTA - Public Private Transportation Act
- PS&E - Plans, Specifications & Estimate
- ROW - Right of Way
- TCD - Traffic Control Device
- TMP - Traffic Management Plans
- USIP - Unified Six Year Improvement Program

**PRE-SCOPING**

- Pre-Scoping funds are available for use on Certain pre-design activities. See IM-PMO 1.1

**PROJECT MANAGEMENT POLICY**

- Advertisement

---